
~* TEX>~ 
P

U
B

L~
 4

 

Filing Receipt 

Filing Date - 2023-05-22 12:32:48 PM 

Control Number - 52667 

Item Number - 139 



-'o MidSouth 
ELECTRIC CO-OP 

LOCAL. COMMITTED. RELIABLE. 

May 20,2023 

Filed Electronically under PUC Project No. 52667 

Public Utility Commission of Texas 
Division of Compliance and Enforcement 
PO Box 13326 
Austin, Texas 78711 

Re: HB4150 Non-Compliance May 2023 Monthly Progress Report 

MidSouth Electric Co-op (MidSouth) is filing this monthly progress report as requested in the of Notice of 
Non-Compliance dated September 14, 2022, from the Public Utility Commission of Texas (the Commission). 

The following information is being provided to the Commission's Division of Compliance and Enforcement 
(DICE) to demonstrate MidSouth's ongoing effort to comply with Section 6 of House Bill 4150 and Public 
Utility Regulatory Act (PURA) § 38.004(b) with regards to distribution lines owned by MidSouth over Lake 
Conroe. 

A. May 2023 progress reports for each non-compliant distribution line identified within MidSouth's January 6, 
2022 report including permitting information and estimated completion dates: 

1) Lake Conroe Crossing Near Marina Drive and Lake Conroe Crossing Near Lake Point Boulevard 
a. Permitting and Approvals 

i. June 14, 2022 - Texas Department of Transportation (TxDOT) permit 
approved (TxDOT Permit HOU20211210144326); and 

ii. August 18,2022 - San Jacinto River Authority (SJRA) approved insurance 
requirements for the project. 

b. Actual Start Date - August 20,2022 
c. Locates completed to begin boring in February 2023 
d. Initial boring contractor no longer available to complete the project. New boring contractor 

began boring in April 2023 
e. Near Marina Drive: Boring, reaming and pulling of conduit completed. Next steps include 

pulling wire, switchover from overhead to underground, and removal of overhead lines. 
f. Near Lake Point Blvd: Next steps include boring and reaming for conduit, setting poles, 

installing vaults pulling of conduit under Iakebed, switchover from overhead to 
underground, and removal of overhead lines. 

g. Estimated Completion Date - July 1, 2023 

2) Lake Conroe Crossing Near Villas Way Drive - Completed in March 2023 
a. Permitting and Approvals 

i. June 24,2022 - TxDOT permit approved (TxDOT Permit 
HOU20211210142138); and 

ii. August 18,2022 - SJRA approved insurance requirements for the project 
b. Actual Start Date - August 20,2022 
c. Reaming for conduit under Iakebed completed - October 18,2022 
d. Contractor began pulling conduit under Iakebed - October 19, 2022 
e. Contractor's directional bit broke off below the Iakebed - November 8,2022 
f. Contractor completed installation of conduit below the Iakebed- December 15, 2022 
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g. Contractor completed setting poles and installing vaults in January 2023 
h. Wire pulled under the Iakebed and terminations made in February 2023 
i. Switchover from overhead to underground completed, overhead lines removed in March 

2023 
B. Mapping that identifies the location of each non-compliant line identified in the attestation: 

See "Project Map" on Page 3 

C. Measures taken by MidSouth to make the public aware of the non-compliant lines while the lines are in 
the process of being brought into compliance. 

a. Social Media Outreach - MidSouth initiated a social media campaign on October 5,2022 
to make the public aware of the non-compliant lines and to update the public on what 
actions MidSouth is taking to bring the lines into compliance. Information was posted on 
MidSouth's social media platforms: 

i. Facebook https://www.facebook.com/MidSouthEC/ 
ii. Twitter - https://twitter.com/midsouthec 

iii. Instagram - https://www. instaqram.com/midsouthed 
b. News Article - MidSouth published a news article about the projects to comply with HB 

4150 on its webpage on September 28,2022. The article included links to the Powerline 
Safety Act and to Powerline Safety Information. Photos of the affected areas were 
included as well. The article can be accessed at: 
https://midsouthelectric.com/lake-conroe-grid-improvements/ 

MidSouth will continue provide monthly reports on the progress of bringing the lines into compliance as 
requested. The reports will be filed electronically under PUC Project No. 52667 on 20th of each month until 
project completion. A final report will be submitted once the projects have been completed. 

PO BOX 970 / 7625 HWY 6 NAVASOTA, TX 77868 936.825.5100 WWW. MIDSOUTHELECTRIC.COM 
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